Print Date: 10/17/2016 STATE OF TENNESSEE
JJ07919 DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNP228 Estimate Number: 0012 Estimate Type: Progress Pay Period: 6/20/2016 to 06/21/2016
Contractor: Twin K Construction, Inc. Time
Contractor's 13271 Scott Highway Allowed: 273.0 Days
Address: Helenwood, TN 37755 Charged: 282.0 Days

Elapsed Calendar Days: 282.0 Days
Percent Time: 103.30 %
Percent Complete($): 104.48 9%
Percent Behind: - %
Contract Location: Grading, drainage & paving on a SIA route serving Clarkrange Dates
Let: 07/10/2015
Counties: FENTRESS Awarded: 07/24/2015
Contract Executed: 08/11/2015
Date Notice to Proceed: 09/01/2015
Project(s): 25945-3477-04 Work Began: 09/02/2015
To Be Completed: 05/30/2016
Substantial Work Complete:
Accepted:
Total to Date  Previous to Date, This Estimate Amounts

Total Earnings: $1,614,079.68 $1,611,831.72

Stockpiled Materials: $0.00 $0.00

Amount Due: $1,614,079.68 $1,611,831.72

Test Report Payment Adjustments: $-3,834.75 $-3,834.75
Material Discrepancy Adjustments: $0.00 $0.00
Payment Due: $1,610,244.93 $1,607,996.97

RR004

$2,247.96
$0.00
$2,247.96

$0.00
$0.00
2,247.96

Current Contract:
Original Contract:

$1,603,892.57
$1,601,847.32
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Print Date:
JJ07919

10/17/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

25945-3477-04 100.00 N/A 2,247.96 The grading, drainage and paving on a S.l.A. route serving C
Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
25945-3477-04 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES  Bid: 1.000 Unit Price: $18,000.000
AND GRADES This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $18,000.000
25945-3477-04 0100 9014 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $740.000
This Est: 0.000 This Est: $0.000
Total: -8.000 Total: $-5,920.000
25945-3477-04 0100 9012 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 9012 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 0.000 Adj This Est 0.000
Adj Total: -26,077.570 Adj Total: -26,077.570
25945-3477-04 0100 9013 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 9013 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est -662.220 Adj This Est -662.220
Adj Total: -28,320.700 Adj Total: -28,320.700
25945-3477-04 0100 0020 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $60,000.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $60,000.000

RR004
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10/17/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
25945-3477-04 0100 0030 202-01 LS REMOVAL OF STRUCTURES AND  Bid: 1.000 Unit Price: $5,000.000
OBSTRUCTIONS This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $5,000.000
25945-3477-04 0100 0040 203-01 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 36,119.000 Unit Price: $7.500
(UNCLASSIFIED) This Est: 0.000 This Est: $0.000
Total: 36,802.640 Total: $276,019.800
25945-3477-04 0100 9000 203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 0.000 Unit Price: $11.250
(ADDITIONAL MATERIAL) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
25945-3477-04 0100 0050 203-01.11  S.Y. PRESPLITTING OF ROCK Bid: 450.000 Unit Price: $25.000
EXCAVATION This Est: 0.000 This Est: $0.000
Total: 427.780 Total: $10,694.500
25945-3477-04 0100 0060 203-02.01 TON BORROW EXCAVATION (GRADEL Bid: 1,951.000 Unit Price: $22.000
SOLID ROCK) This Est: 0.000 This Est: $0.000
Total: 4,552.870 Total: $100,163.140
0100 0060 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
25945-3477-04 0100 9001 203-05 C.Y. UNDERCUTTING Bid: 0.000 Unit Price: $11.250
This Est: 0.000 This Est: $0.000
Total: 6,124.390 Total: $68,899.388

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
25945-3477-04 0100 0070 203-06 M.G. WATER Bid: 239.000 Unit Price: $2.000
This Est: 0.000 This Est: $0.000
Total: 15.000 Total: $30.000
25945-3477-04 0100 0080 204-08 C.Y. FOUNDATION FILL MATERIAL Bid: 21.000 Unit Price: $190.000
This Est: 0.000 This Est: $0.000
Total: 14.000 Total: $2,660.000
0100  008¢ ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
25945-3477-04 0100 0090  209-01.31 C.Y. TEMPORARY MULCH FILTER Bid: 1,090.000 Unit Price: $12.500
BERM This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
25945-3477-04 0100 0100 209-05 C.Y. SEDIMENT REMOVAL Bid: 21.000 Unit Price: $12.000
This Est: 0.000 This Est: $0.000
Total: 166.960 Total: $2,003.520
25945-3477-04 0100 0110 209-08.02 L.F. TEMPORARY SILT FENCE (WITH Bid: 4,505.000 Unit Price: $3.500
BACKING) This Est: 0.000 This Est: $0.000
Total: 1,920.000 Total: $6,720.000
0100  011C ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
25945-3477-04 0100 0120 209-08.03 L.F. TEMPORARY SILT FENCE Bid: 8,360.000 Unit Price: $2.000
(WITHOUT BACKING) This Est: 0.000 This Est: $0.000
Total: 2,554.000 Total: $5,108.000
0100 0120 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
25945-3477-04 0100 0130 209-08.07 EACH ROCK CHECK DAM PER Bid: 73.000 Unit Price: $200.000
This Est: 0.000 This Est: $0.000
Total: 56.000 Total: $11,200.000
25945-3477-04 0100 0140 209-08.08 EACH ENHANCED ROCK CHECK DAM Bid: 31.000 Unit Price: $300.000
This Est: 0.000 This Est: $0.000
Total: 66.000 Total: $19,800.000
25945-3477-04 0100 0150 209-09.01 BAG SANDBAGS Bid: 800.000 Unit Price: $2.000
This Est: 0.000 This Est: $0.000
Total: 263.000 Total: $526.000
25945-3477-04 0100 0160 209-09.03 EACH SEDIMENT FILTER BAG (15' X 15')  Bid: 3.000 Unit Price: $500.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $500.000
25945-3477-04 0100 0170 209-20.03 S.Y. POLYETHYLENE SHEETING (6 Bid: 300.000 Unit Price: $3.000
MIL. MINIMUM) This Est: 0.000 This Est: $0.000
Total: 86.670 Total: $260.010
0100 0170 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
25945-3477-04 0100 0180 209-65.03 L.F. TEMPORARY DIVERSION Bid: 195.000 Unit Price: $25.000
CHANNEL This Est: 0.000 This Est: $0.000
Total: 175.000 Total: $4,375.000

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
25945-3477-04 0100 0190 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 14,341.000 Unit Price: $20.100
BASE, GRADING D This Est: 0.000 This Est: $0.000
Total: 13,279.100 Total: $266,909.910
25945-3477-04 0100 0200 303-01.01 TON GRANULAR BACKFILL Bid: 248.000 Unit Price: $25.000
(ROADWAY) This Est: 0.000 This Est: $0.000
Total: 503.940 Total: $12,598.500
0100 0200 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
25945-3477-04 0100 0210 303-10.01 TON MINERAL AGGREGATE (SIZE 57)  Bid: 38.000 Unit Price: $25.000
This Est: 0.000 This Est: $0.000
Total: 22.700 Total: $567.500
25945-3477-04 0100 0220 307-01.01 TON ASPHALT CONCRETE MIX Bid: 2,5622.000 Unit Price: $77.230
(PG64-22) (BPMB-HM) GRADING #  This Est: 0.000 This Est: $0.000
Total: 2,581.440 Total: $199,364.611
25945-3477-04 0100 0230 307-01.08 TON ASPHALT CONCRETE MIX Bid: 1,689.000 Unit Price: $81.270
(PG64-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.000
B-M2 Total: 1,773.500 Total: $144,132.345
25945-3477-04 0100 9002 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.000
CONTENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 9002 ADJUSTMENT 307 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: -5,776.630 Adj Total: -5,776.630

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
25945-3477-04 0100 9003  307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.000
PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 9003 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 2,176.500 Adj Total: 2,176.500
25945-3477-04 0100 9004 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.000
AGENT PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
25945-3477-04 0100 0240 402-01 TON BITUMINOUS MATERIAL FOR Bid: 23.000 Unit Price: $420.000
PRIME COAT (PC) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
25945-3477-04 0100 0250 402-02 TON AGGREGATE FOR COVER Bid: 91.000 Unit Price: $19.580
MATERIAL (PC) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
25945-3477-04 0100 0260 403-01 TON BITUMINOUS MATERIAL FOR Bid: 9.000 Unit Price: $546.000
TACK COAT (TC) This Est: 5.330 This Est: $2,910.180
Total: 5.330 Total: $2,910.180
25945-3477-04 0100 0270 404-01.01 TON BITUMINOUS MATERIAL (DBST) Bid: 17.000 Unit Price: $701.820
This Est: 0.000 This Est: $0.000
Total: 14.720 Total: $10,330.790

RR004
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Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
25945-3477-04 0100 0280 404-01.02 TON MINERAL AGGREGATE (DBST) Bid: 131.000 Unit Price: $51.030
This Est: 0.000 This Est: $0.000
Total: 143.270 Total: $7,311.068
0100 0280 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
25945-3477-04 0100 9005 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
25945-3477-04 0100 9006 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.000
GRADATION DEDUCTION This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
25945-3477-04 0100 0290 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 994.000 Unit Price: $104.790
This Est: 0.000 This Est: $0.000
Total: 1,080.720 Total: $113,248.649
25945-3477-04 0100 9007 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 9007 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: -710.330 Adj Total: -710.330
25945-3477-04 0100 9008 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.000
DEDUCTION This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

RR004
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Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
25945-3477-04 0100 9009  411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.000
PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 900¢ ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 982.500 Adj Total: 982.500
25945-3477-04 0100 9010  411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.000
AGENT PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
25945-3477-04 0100 0300 604-01.01 C.Y. CLASS A CONCRETE (ROADWAY Bid: 80.000 Unit Price: $550.000
This Est: 0.000 This Est: $0.000
Total: 87.540 Total: $48,147.000
25945-3477-04 0100 0310 604-01.02 LB. STEEL BAR REINFORCEMENT Bid: 15,637.000 Unit Price: $0.850
(ROADWAY) This Est: 0.000 This Est: $0.000
Total: 16,712.200 Total: $14,205.370
25945-3477-04 0100 0320 607-05.02 L.F. 24" CONCRETE PIPE CULVERT Bid: 159.000 Unit Price: $60.000
(CLASS 1II) This Est: 0.000 This Est: $0.000
Total: 160.000 Total: $9,600.000
0100 0320 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
25945-3477-04 0100 0330 607-06.02 L.F. 30" CONCRETE PIPE CULVERT Bid: 60.000 Unit Price: $72.000
(CLASS 1) This Est: 0.000 This Est: $0.000
Total: 56.000 Total: $4,032.000

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
25945-3477-04 0100 0340 607-39.01 L.F. 15" PIPE CULVERT (SIDE DRAIN)  Bid: 58.000 Unit Price: $30.000
This Est: 0.000 This Est: $0.000
Total: 57.500 Total: $1,725.000
25945-3477-04 0100 0350 607-41.03 L.F. 18" SLOPE DRAIN PIPE Bid: 300.000 Unit Price: $18.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
25945-3477-04 0100 0360 611-07.01 C.Y. CLASS A CONCRETE (PIPE Bid: 8.000 Unit Price: $900.000
ENDWALLS) This Est: 0.000 This Est: $0.000
Total: 5.500 Total: $4,950.000
25945-3477-04 0100 0370 611-07.02 LB. STEEL BAR REINFORCEMENT Bid: 222.000 Unit Price: $2.000
(PIPE ENDWALLS) This Est: 0.000 This Est: $0.000
Total: 222.000 Total: $444.000
0100 0370 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
25945-3477-04 0100 0380 611-07.57 EACH 24IN ENDWALL (CROSS DRAIN) Bid: 4.000 Unit Price: $2,800.000
3:1 This Est: 0.000 This Est: $0.000
Total: 4.000 Total: $11,200.000
25945-3477-04 0100 0390 611-07.60 EACH 30IN ENDWALL (CROSS DRAIN) Bid: 2.000 Unit Price: $3,000.000
3:1 This Est: 0.000 This Est: $0.000
Total: 2.000 Total: $6,000.000

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
25945-3477-04 0100 0400 702-01.01 L.F. EXTRUDED MOUNTABLE CURB Bid: 265.000 Unit Price: $14.180
This Est: 0.000 This Est: $0.000
Total: 265.000 Total: $3,757.700
25945-3477-04 0100 9500 705-01.04 L.F. METAL BEAM GUARD FENCE Bid: 0.000 Unit Price: $127.230
This Est: 0.000 This Est: $0.000
Total: 18.750 Total: $2,385.563
25945-3477-04 0100 9016 705-01.13 EACH ROCK DRILLING FOR GUARDRAIl  Bid: 0.000 Unit Price: $36.300
POST This Est: 0.000 This Est: $0.000
Total: 20.000 Total: $726.000
25945-3477-04 0100 0410 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 595.000 Unit Price: $18.150
This Est: 0.000 This Est: $0.000
Total: 543.750 Total: $9,869.063
25945-3477-04 0100 9501 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 0.000 Unit Price: $18.150
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
25945-3477-04 0100 9011 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $27.225
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
25945-3477-04 0100 0420 705-04.04 EACH GUARDRAIL TERMINAL (TYPE 21) Bid: 8.000 Unit Price: $1,675.000
This Est: 0.000 This Est: $0.000
Total: 8.000 Total: $13,400.000

RR004
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25945-3477-04 0100 0430 707-08.11  L.F. HIGH-VISIBILITY CONSTRUCTION Bid: 3,230.000 Unit Price: $1.500
FENCE This Est: 0.000 This Est: $0.000
Total: 1,548.000 Total: $2,322.000
0100 0430 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
25945-3477-04 0100 0440 709-05.05 TON MACHINED RIP-RAP (CLASS A-3)  Bid: 200.000 Unit Price: $26.000
This Est: 0.000 This Est: $0.000
Total: 247.440 Total: $6,433.440
0100 0440 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
25945-3477-04 0100 0450 709-05.06 TON MACHINED RIP-RAP (CLASS A-1)  Bid: 239.000 Unit Price: $26.000
This Est: 0.000 This Est: $0.000
Total: 219.840 Total: $5,715.840
0100 0450 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
25945-3477-04 0100 0460 709-05.08 TON MACHINED RIP-RAP (CLASS B) Bid: 1,059.000 Unit Price: $28.000
This Est: 0.000 This Est: $0.000
Total: 393.370 Total: $11,014.360
0100 0460 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000

RR004
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25945-3477-04 0100 0470 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $7.800.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $7,800.000
25945-3477-04 0100 0480  712-04.01 EACH FLEXIBLE DRUMS Bid: 5.000 Unit Price: $42.000
(CHANNELIZING) This Est: 0.000 This Est: $0.000
Total: 5.000 Total: $210.000
25945-3477-04 0100 0490 712-06  S.F. SIGNS (CONSTRUCTION) Bid: 83.000 Unit Price: $8.000
This Est: 0.000 This Est: $0.000
Total: 67.000 Total: $536.000
25945-3477-04 0100 0500 712-07.03 L.F. TEMPORARY BARRICADES (TYPE Bid: 48.000 Unit Price: $14.000
i) This Est: 0.000 This Est: $0.000
Total: 48.000 Total: $672.000
25945-3477-04 0100 0510  713-16.20 EACH SIGNS (DESCRIPTION)/(R1-1, Bid: 1.000 Unit Price: $180.000
36"X36" (STOP) This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $180.000
25045-3477-04 0100 0520  713-16.21 EACH SIGNS (DESCRIPTION)/(W14-1, Bid: 1.000 Unit Price: $160.000
36"X36" (DEAD END) This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $160.000
25945-3477-04 0100 0530  713-16.22 EACH SIGNS (DESCRIPTION)/(OM4-1, Bid: 2.000 Unit Price: $170.000
18"X18" (END OF ROAD MARKER)  This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

RR004
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25945-3477-04 0100 0540 713-16.23 EACH SIGNS (DESCRIPTION)/(W8-3, Bid: 1.000 Unit Price: $160.000
36"X36" (PAVEMENT ENDS) This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $160.000
25945-3477-04 0100 0550 713-16.24 EACH SIGNS (DESCRIPTION)/(W16-2P, Bid: 1.000 Unit Price: $140.000
24"X18" (500 FEET) This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $140.000
25945-3477-04 0100 0560 713-16.25 EACH SIGNS (DESCRIPTION)/(R2-1, Bid: 4.000 Unit Price: $160.000
24"X30" (SPEED LIMIT 30) This Est: 0.000 This Est: $0.000
Total: 4.000 Total: $640.000
25945-3477-04 0100 0570 716-02.04 S.Y. PLASTIC PAVEMENT Bid: 14.000 Unit Price: $23.630
MARKING(CHANNELIZATION This Est: 0.000 This Est: $0.000
STRIPING) Total: 16.000 Total: $378.080
25945-3477-04 0100 0580 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 38.000 Unit Price: $10.000
(STOP LINE) This Est: 0.000 This Est: $0.000
Total: 38.000 Total: $380.000
25945-3477-04 0100 0590 716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 4.000 Unit Price: $132.000
(TURN LANE ARROW) This Est: 0.000 This Est: $0.000
Total: 4.000 Total: $528.000
25945-3477-04 0100 0600 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 4.000 Unit Price: $603.750
(4" LINE) This Est: 0.000 This Est: $0.000
Total: 3.901 Total: $2,355.229

RR004
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DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
25945-3477-04 0100 0610 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $40,000.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $40,000.000
25945-3477-04 0100 0620 740-10.03 S.Y. GEOTEXTILE (TYPE III)(EROSION Bid: 1,468.000 Unit Price: $3.000
CONTROL) This Est: 0.000 This Est: $0.000
Total: 1,506.220 Total: $4,518.660
0100 0620 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
25945-3477-04 0100 0630 740-10.04 S.Y. GEOTEXTILE (TYPE IV) Bid: 2,349.000 Unit Price: $1.750
(STABILIZATION) This Est: 0.000 This Est: $0.000
Total: 3,581.060 Total: $6,266.855
0100 0630 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
25945-3477-04 0100 0640 740-11.03 L.F. TEMPORARY SEDIMENT TUBE Bid: 6,910.000 Unit Price: $3.000
18IN (DESCRIPTION)/(EROSION This Est: 0.000 This Est: $0.000
CONTROL) Total: 4,003.000 Total: $12,009.000
0100 0640 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
25945-3477-04 0100 0650 801-01.07 UNIT TEMPORARY SEEDING (WITH Bid: 350.000 Unit Price: $25.000
MULCH) This Est: 0.000 This Est: $0.000
Total: 162.990 Total: $4,074.750
0100 0650 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: -153.390 Adj Total: -3,834.750

RR004
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25945-3477-04 0100 0660 801-03 M.G. WATER (SEEDING & SODDING) Bid: 227.000 Unit Price: $10.000
This Est: 0.000 This Est: $0.000
Total: 90.900 Total: $909.000

25945-3477-04 0100 9015 801-06 UNIT MULCH Bid: 0.000 Unit Price: $15.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

25945-3477-04 0100 0670 803-01 S.Y. SODDING (NEW SOD) Bid: 19,123.000 Unit Price: $3.750
This Est: 0.000 This Est: $0.000
Total: 24,146.150 Total: $90,548.063

RR004
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*END OF REPORT*
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